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CONSTRUCTION ENGINEER (Signature)

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

TO BE PAID WITH THIS PAYMENT

3/15/2017

3/15/2017

3/ /2017

3/15/2017

$5,736,267.00

$4,095,362.27

DATE
DATE

CHIEF, CONSTRUCTION ENGINEER 

(Signature)

PAID IN PREVIOUS PAYMENTS

SIGNATURE (For Optional Use)

LESS PREVIOUS PAYMENTS

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$0.00
MATERIAL ON-SITE

$0.00
$9,831,629.27

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

SUBTOTAL (Line 10 plus Line 12)

$0.00

$10,076,314.00

$144,503,261.00

DATE DATECONSTRUCTION MANAGEMENT ENGINEER 

(Signature)

MATERIAL IN STORAGE

DOS FASTC M.A. Mortenson Company

ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

SATISFACTORY SATISFACTORY

11/16/2018 N/A 9/17/2018 N/A 7.0%

(Sum of Line 4 and Line 5

divided by Line 3

CONSTRUCTION PROGRESS REPORT

PAGE

$10,076,314.00
VALUE OF MATERIAL

INITIAL CONTRACT AMOUNT
CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL

$0.00

$144,503,261.00
$0.00

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

SATISFACTORY SATISFACTORY

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

NUMBER EMPLOYED

CONTRACT NO.

PROGRESS PAYMENT SUMMARY

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

LESS RETAINAGE
SUBTOTAL (Line 8 minus Line 9)

BOND PREMIUMS

SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC., 

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

SATISFACTORY

100

.

$244,684.73

TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)

TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

Minneapolis, MN 55422

$0.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$9,831,629.27

DATEREPORT NO.

003 3/15/2017

CONSTRUCTION EQUIPMENT

GS-03-P-16-AZ-C-7020 .

LOCATION:

TITLE

FASTC Contract 02

COMPLETION DATES PERCENT COMPLETED

.

WORK STATUS

CONTRACTOR

700 Meadow LN N

WORK ORDER NO.

YES NO

YES NO YES
NO

YES NO YES NO

BRETT

SCHOENFELDER

Digitally signed by BRETT SCHOENFELDER 

DN: c=US, o=U.S. Government, ou=General Services 

Administration, cn=BRETT SCHOENFELDER, 

0.9.2342.19200300.100.1.1=47001003204181 

Date: 2017.03.15 13:53:05 -04'00'

KIMBERLY 

DESANT

Digitally signed by KIMBERLY DESANT 

DN: c=US, o=U.S. Government, ou=General 

Services Administration, cn=KIMBERLY 

DESANT, 

0.9.2342.19200300.100.1.1=4700100035746

9 

Date: 2017.03.23 08:28:00 -04'00'
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Minneapolis, MN 55422

$0.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$15,138,536.18

DATEREPORT NO.

004 4/25/2017

CONSTRUCTION EQUIPMENT

GS-03-P-16-AZ-C-7020 .

LOCATION:

TITLE

FASTC Contract 02

COMPLETION DATES PERCENT COMPLETED

.
WORK STATUS

CONTRACTOR

700 Meadow LN N

WORK ORDER NO.CONTRACT NO.

PROGRESS PAYMENT SUMMARY

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

LESS RETAINAGE
SUBTOTAL (Line 8 minus Line 9)
BOND PREMIUMS

SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

SATISFACTORY

100

.

TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)
TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

VALUE OF MATERIAL

INITIAL CONTRACT AMOUNT
CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL

$0.00
$144,503,261.00
$14,714,677.18

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

SATISFACTORY SATISFACTORY

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

NUMBER EMPLOYED

MATERIAL IN STORAGE

DOS FASTC M.A. Mortenson Company

ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

SATISFACTORY SATISFACTORY

11/16/2018 N/A 9/17/2018 N/A 10.5%

(Sum of Line 4 and Line 5
divided by Line 3

CONSTRUCTION PROGRESS REPORT

PAGE

$423,859.00

PAID IN PREVIOUS PAYMENTS

SIGNATURE (For Optional Use)

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$0.00
MATERIAL ON-SITE

$0.00
$15,138,536.18

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
SUBTOTAL (Line 10 plus Line 12)

$0.00
$15,138,536.18

$144,503,261.00

DATE DATECONSTRUCTION MANAGEMENT ENGINEER 
(Signature)

CONSTRUCTION ENGINEER (Signature)

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

TO BE PAID WITH THIS PAYMENT

4/25/2017

4/25/2017

4/2 /2017

4/25/2017

$9,831,629.27
$5,306,906.91

DATE
DATE

CHIEF, CONSTRUCTION ENGINEER 
(Signature)

YES NO

YES NO YES NO

YES NO YES NO

BRETT SCHOENFELDER
Digitally signed by BRETT SCHOENFELDER 
DN: c=US, o=U.S. Government, ou=General Services Administration, 
cn=BRETT SCHOENFELD R, 
0.9.2342.19200300.100. 1=47001003204181 
Date: 2017.04.25 14:42:12 -04'00'

KIMBERLY 
DESANT

Digitally signed by KIMBERLY DESANT 
DN: c=US, o=U.S. Government, ou=General 
Services Administration, cn=KIMBERLY 
DESANT, 
0.9.2342.19200300.100.1.1=47001000357469 
Date: 2017.04.26 07:21:43 -04'00'
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15.

CONSTRUCTION ENGINEER (Signature)

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

TO BE PAID WITH THIS PAYMENT

6/8/2017

6/8/2017

6/ /2017

6/8/2017

$20,229,053.15

$4,977,995.21

DATE
DATE

CHIEF, CONSTRUCTION ENGINEER 

(Signature)

PAID IN PREVIOUS PAYMENTS

SIGNATURE (For Optional Use)

LESS PREVIOUS PAYMENTS

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$0.00
MATERIAL ON-SITE

$0.00
$25,207,048.36

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

SUBTOTAL (Line 10 plus Line 12)

$0.00

$25,207,048.36

$144,503,261.00

DATE DATECONSTRUCTION MANAGEMENT ENGINEER 

(Signature)

MATERIAL IN STORAGE

DOS FASTC M.A. Mortenson Company

ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

SATISFACTORY SATISFACTORY

11/16/2018 N/A 9/17/2018 N/A 17.3%

(Sum of Line 4 and Line 5

divided by Line 3

CONSTRUCTION PROGRESS REPORT

PAGE

VALUE OF MATERIAL

INITIAL CONTRACT AMOUNT
CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL

$935,655.00

$145,438,916.00
$25,207,048.36

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

SATISFACTORY SATISFACTORY

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

NUMBER EMPLOYED

CONTRACT NO.

PROGRESS PAYMENT SUMMARY

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

LESS RETAINAGE
SUBTOTAL (Line 8 minus Line 9)

BOND PREMIUMS

SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC., 

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

SATISFACTORY

100

.

TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)

TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

Minneapolis, MN 55422

$0.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$25,207,048.36

DATEREPORT NO.

00 6/8/2017

CONSTRUCTION EQUIPMENT

GS-03-P-16-AZ-C-7020 .

LOCATION:

TITLE

FASTC Contract 02

COMPLETION DATES PERCENT COMPLETED

.

WORK STATUS

CONTRACTOR

700 Meadow LN N

WORK ORDER NO.

YES NO

YES NO YES
NO

YES NO YES NO

BRETT

SCHOENFELDER

Digitally signed by BRETT SCHOENFELDER 

DN: c=US, o=U.S. Government, ou=General Services 

Administration, cn=BRETT SCHOENFELDER, 

0.9.2342.19200300.100.1.1=47001003204181 

Date: 2017.06.08 12:13:19 -04'00'

KIMBERLY 

DESANT

Digitally signed by KIMBERLY DESANT 

DN: c=US, o=U.S. Government, ou=General 

Services Administration, cn=KIMBERLY 

DESANT, 

0.9.2342.19200300.100.1.1=470010003574

69 

Date: 2017.06.09 06:59:55 -04'00'
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OF PAGES
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2.

3.

4.
5.
6.

A.
B.

7.

8.

9.
10.
11.

A.
B.

12.

13.
14.

15.

CONSTRUCTION ENGINEER (Signature)

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

TO BE PAID WITH THIS PAYMENT

8/1 /2017

8/15/2017

$30,861,281.23

$4,050,141.97

DATE
DATE

CHIEF, CONSTRUCTION ENGINEER 

(Signature)

PAID IN PREVIOUS PAYMENTS

SIGNATURE (For Optional Use)

LESS PREVIOUS PAYMENTS

AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$0.00
MATERIAL ON-SITE

$0.00
$34,911,423.20

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

SUBTOTAL (Line 10 plus Line 12)

$0.00

$34,911,423.20

$144,503,261.00

DATE DATECONSTRUCTION MANAGEMENT ENGINEER 

(Signature)

MATERIAL IN STORAGE

DOS FASTC M.A. Mortenson Company

ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

SATISFACTORY SATISFACTORY

11/16/2018 N/A 9/17/2018 N/A 24.0%

(Sum of Line 4 and Line 5

divided by Line 3

CONSTRUCTION PROGRESS REPORT

PAGE

VALUE OF MATERIAL

INITIAL CONTRACT AMOUNT
CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL

$935,655.00

$145,438,916.00
$34,911,423.20

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

SATISFACTORY SATISFACTORY

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

NUMBER EMPLOYED

CONTRACT NO.

PROGRESS PAYMENT SUMMARY

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

LESS RETAINAGE
SUBTOTAL (Line 8 minus Line 9)

BOND PREMIUMS

SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC., 

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

SATISFACTORY

100

.

TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)

TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

Minneapolis, MN 55422

$0.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$34,911,423.20

DATEREPORT NO.

008 8/15/2017

CONSTRUCTION EQUIPMENT

GS-03-P-16-AZ-C-7020 .

LOCATION:

TITLE

FASTC Contract 02

COMPLETION DATES PERCENT COMPLETED

.

WORK STATUS

CONTRACTOR

700 Meadow LN N

WORK ORDER NO.

YES NO

YES NO YES
NO

YES NO YES NO

BRETT SCHOENFELDER
Digitally signed by BRETT SCHOENFELDER 

DN: c=US, o=U.S. Government, ou General Services 

Administration, cn=BRETT SCHOENFELDER, 

0.9.2342.19200300.100.1.1=47001003204181 

Date: 2017.08.15 12:06:50 -04'00'

KIMBERLY 

DESANT

Digitally signed by KIMBERLY DESANT 

DN: c=US, o=U.S. Government, ou=General 

Services Administration, cn=KIMBERLY DESANT, 

0.9.2342.19200300.100.1.1=47001000357469 

Date: 2017.08.17 07:47:52 -04'00'
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OF PAGES

1.
2.
3.
4.
5.
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B.

7.
8.
9.
10.
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14.
15.

Minneapolis, MN 55422

$0.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$42,385,935.94

DATEREPORT NO.

009 9/25/2017

CONSTRUCTION EQUIPMENT

GS-03-P-16-AZ-C-7020 .

LOCATION:

TITLE

FASTC Contract 02

COMPLETION DATES PERCENT COMPLETED

.
WORK STATUS

CONTRACTOR

700 Meadow LN N

WORK ORDER NO.CONTRACT NO.

PROGRESS PAYMENT SUMMARY

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

LESS RETAINAGE
SUBTOTAL (Line 8 minus Line 9)
BOND PREMIUMS

SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

SATISFACTORY

100

.

TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)
TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

VALUE OF MATERIAL

INITIAL CONTRACT AMOUNT
CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL

$2,700,614.00
$147,203,875.00
$42,385,935.94

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

SATISFACTORY SATISFACTORY

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

NUMBER EMPLOYED

MATERIAL IN STORAGE

DOS FASTC M.A. Mortenson Company

ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

SATISFACTORY SATISFACTORY

11/16/2018 N/A 9/17/2018 N/A 28.8%

(Sum of Line 4 and Line 5
divided by Line 3

CONSTRUCTION PROGRESS REPORT

PAGE

PAID IN PREVIOUS PAYMENTS

SIGNATURE (For Optional Use)

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$0.00
MATERIAL ON-SITE

$0.00
$42,385,935.94

TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
SUBTOTAL (Line 10 plus Line 12)

$0.00
$42,385,935.94

$144,503,261.00

DATE DATECONSTRUCTION MANAGEMENT ENGINEER 
(Signature)

CONSTRUCTION ENGINEER (Signature)

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

TO BE PAID WITH THIS PAYMENT

9/25/2017

9/25/2017

9/25/2017

9/2 /2017

$34,911,423.20
$7,474,512.74

DATE
DATE

CHIEF, CONSTRUCTION ENGINEER 
(Signature)

YES NO

YES NO YES NO

YES NO YES NO

BRETT
SCHOENFELDER

Digitally signed by BRETT SCHOENFELDER 
DN: c=US, o=U.S. Government, ou=General Services 
Administration, cn=BRETT SCHOENF LDER, 
0.9.2342.19200300.100.1.1=47001003204181 
Date: 2017.09.25 17:32:12 -04'00'

KIMBERLY 
DESANT

Digitally signed by KIMBERLY DESANT 
DN: c=US, o=U.S. Government, ou=General 
Services Administration, cn=KIMBERLY DESANT, 
0.9.2342.19200300.100.1.1=47001000357469 
Date: 2017.09.27 13:13 50 -04'00'
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CONTINUATION SHEET AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 014
Contractor's signed certification is attached APPLICATION DATE: 2/15/2018

In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 1/31/2018

Use Column I on Contracts where variable retainage for line items may apply PROJECT NO: 16110003

A B C D E F G H I K 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE TOTAL PAID

NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G ÷ C) TO FINISH TO 

APPLICATION STORED AND STORED (C - G) DATE

(NOT IN TO DATE

D OR E) (D+E+F)

TOTAL $149,929,685.00 68,236,931.68 4,358,416.08 0 72,595,347.76 48.42% $77,334,337.24 ($3,458,423.24) $68,236,931.68

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
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PAGE OF PAGES

REPORT NO.

025

CONTRACT NO. GS-03-P-16-AZ-C-7020 TASK ORDER NO. OPT. NO.

TOTAL VALUE VALUE OF

OF BRANCH SINCE LAST MATERIALS

(Dollars Only) TO LAST REPORT REPORT (Dollars Only)

(Dollars Only) (Dollars Only)

(2) (3a) (3b) (4)

$0.00 $0.00 $0.00 $0.00

GSA FORM 184A (R03 2017)

.

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
DATE

1/9/2019

BRANCH

$0.00

TOTAL VALUE OF 

COMPLETED WORK

AND MATERIALS

(5)

$0.00

(3) VALUE OF WORK COMPLETED

(1)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

$0.00

$0.00

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

$0.00

$0.00

$0.00

SUB-TOTAL $0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$0.00
$0.00

$0.00

$0.00
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REPORT NO.

025

CONTRACT NO. GS-03-P-16-AZ-C-7020 TASK ORDER NO. OPT. NO.

TOTAL VALUE VALUE OF

OF BRANCH SINCE LAST MATERIALS

(Dollars Only) TO LAST REPORT REPORT (Dollars Only)

(Dollars Only) (Dollars Only)

(2) (3a) (3b) (4)

$0.00 $0.00 $0.00 $0.00

GSA FORM 184A (R03 2017)

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
DATE

1/9/2019

.

$0.00

$0.00

$0.00

(3) VALUE OF WORK COMPLETED

TOTAL VALUE OF 

COMPLETED WORK

AND MATERIALS

(5)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00

BRANCH

GENERAL SERVICES ADMINISTRATION

SUB-TOTAL

(1)

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$0.00
$0.00

$0.00

$0.00

$0.00
$0.00

$0.00
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REPORT NO.

025

CONTRACT NO. GS-03-P-16-AZ-C-7020 TASK ORDER NO. OPT. NO.

TOTAL VALUE VALUE OF

OF BRANCH SINCE LAST MATERIALS

(Dollars Only) TO LAST REPORT REPORT (Dollars Only)

(Dollars Only) (Dollars Only)

(2) (3a) (3b) (4)

$0.00 $0.00 $0.00 $0.00

GSA FORM 184A (R03 2017)GENERAL SERVICES ADMINISTRATION

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

$0.00
$0.00

TOTAL

$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

TOTAL VALUE OF 

COMPLETED WORK

AND MATERIALS

CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
DATE

1/9/2019

(5)

BRANCH

(3) VALUE OF WORK COMPLETED

(1)

.
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CONTRACT NO WORK ORDER NO.

TOTAL VALUE OF
CHANGE ORDER SINCE LAST

(Dollars Only) TO LAST REPORT REPORT

(Dollars Only) (Dollars Only)

(2) (3a) (3b)

Base $0.00

PS0005 PS0005 and 0006 are combined as $935,655.00

PS0006 one Change Order $1,764,959.00

PS0007 $810,885.00

PS0008 $1,914,925.00

PS0009 $63,721.00

PS0010 -$261,647.00 $0.00

PS0011 $127,243.00

PS0012 $294,769.00

PS0013 $147,725.00

PS0014 $653,150.00

PS0015 $417,359.00

PS0016 $194,125.00

PS0017 CANCELLED $0.00 $0.00

PS0018 $166,101.00

PS0019 $109,724.00

$7,338,694.00 $0.00 $0.00

GSA FORM 184B (R03 2017)GENERAL SERVICES ADMINISTRATION

TOTAL $0.00

CHANGE ORDER NO.

(1)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(3) VALUE OF WORK COMPLETED

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(4)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL VALUE OF 
COMPLETED WORK

AND MATERIALS

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

CONSTRUCTION PROGRESS REPORT (Change Order Breakdown)
DATE

1/9/2019

.GS-03-P-16-AZ-C-7020





FINAL INSPECTION

If this report covers "final inspection, the procedure outlined below shall be followed in connection
with defects and omissions found:

1. As soon as possible after inspection give the contractor a list of all items necessary to
properly complete the contract with a demand that each item be corrected or supplied
WITHOUT DELAY.  Furnish the Custodian a copy of letter to contractor with list of items of
defects and omissions and request him to advise the Regional Office regarding exact date
omissions and defects were entirely corrected.

There may be items on the list which, in the opinion of the Inspecting Engineer, should
remain as installed rather than be corrected.  In such cases the Engineer shall furnish
the Regional Office full information and recommendation and advise the contractor that the
Regional Office will render the decision thereon.

2. Forward to the Regional Office the final report, three copies of the list of items of defects
and omissions given to the contractor, and a SEPARATE supplementary statement in
duplicate giving an estimated cost of completing in accordance with contract requirements
each and every item should it become necessary for the Government to complete the work.

Items for which, in the opinion of the Inspecting Engineer, completion is not practicable
should be indicated in the supplementary statement.  A recommendation should be given
for each of such items as to the amount, if any, to be deducted from the contract
price because of noncompliance with contract requirements.

Copy of the supplementary statement should NOT be given to either the contractor or to the
Custodian.

3. The inspecting Engineer should indicate the date on which work was substantially
completed.

4. A copy of the final inspection report shall be furnished ORDFM for billing purposes on all
POD, funded E&M contracts at substantial completion (95%) complete usable) or
beneficial occupancy, where no further change orders are anticipated.

Attention is called to provisions of General Conditions requiring contractors to submit written notices
of readiness for final inspection and the liability of contractors for reinspection costs.  If the 
Inspection Engineer considers an extra final inspection necessary, he should so state.

REINSPECTION COSTS

Costs incurred in making extra final inspections shall be forwarded in separate statement form.
These costs shall include salary, subsistence, transportation and miscellaneous expenses such as
stenographic services, telegrams, etc.  Costs shall be abased upon the time involved in making
inspection as well as time and travel involved in reaching place of inspection, including time and
travel in reaching next point visited.  Salary cost used shall be based on the hourly rate published by
ORDFM.

GSA FORM 220 BACK (1-66)
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GENERAL SERVICES ADMINISTRATION GSA FORM 1137 (REV. 7-79)

20. APPROPRIATION 21. ALLOTMENT NO. 22. CONTRACT CHANGE NO.

17. BY CONTRACTING OFFICER 18. ACCEPTED DATE 19. REVISED CONTRACT COMP. DATE

A
C

C
E

P
T

A
N

C
E

15. ITEMS ACCEPTED 16. ACCEPTED AMOUNT TIME

ADD

David Duff Project Engineer | COR

P
R

O
P

O
S

A
L

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated.  No work 

on any of the above changes shall  be started until this proposal is accepted by the contracting officer.     
12. CONTRACTOR'S SIGNATURE AND TITLE 13. DATE OF PROPOSAL 14. PROPOSED CONTRACT T ME EXTENSION TO

PERFORM WORK CHANGED TO CALENDAR DAYS

DEDUCT

10. REQUESTING OFFICIAL 11. TITLE

9. AMOUNT EACH ITEM

R
E

Q
U

E
S

T

7. ITEM
8. DESCRIPTION OF WORK

(INCLUDE NO. OF DAYS PER ITEM)
NO. DEDUCT ADD

. modification(s) to the above

. numbered contract.

6. NAME AND ADDRESS (INCLUDE ZIP CODE) REQUEST- Please submit your
M.A. Mortenson Company proposal, signed in 
700 Meadow LN N quadruplicates for change(s)

REQUEST, PROPOSAL, AND ACCEPTANCE

COVERING CONSTRUCTION CONTRACT MODIFICATION

EQ3PCS-16-5086 .
4. REQUEST NO. 5. DATE OF REQUEST

Minneapolis, MN 55422 outlined below as 

1. BUILDING NAME AND ADDRESS

GENERAL SERVICES ADMINISTRATION

DOS FASTC
Fort Pickett
Nottaway County, VA
.
2. PROJECT NO. 3. CONTRACT NO. / WORK ORDER NO.

GS-03-P-16-AZ-C-7020



(b)(6)



(b)(4)



(b)(4)









(b)(6)



(b)(4)



(b)(4)









(b)(6)



(b)(4)



(b)(4)









(b)(6)



(b)(4)



(b)(4)









(b)(6)



(b)(4)



(b)(4)









(b)(6)



(b)(4)



(b)(4)









(b)(6)



(b)(4)



(b)(4)




